

## Supply Chain Management

#	Initiative Name	Initiative End Date	Status Traffic Light	Current Status	FY16 Q2 OGSP Progress Update
1	Stockrooms	7/2016		In Progress	Analysis completed, resulting in recommendation of a streamlined in-source model.
2	Shipping Tool Deployment	1/1/2016		In Progress	On hold
3	University Partnership Program (UPP)	7/1/2016		In Progress	UPP Program communications are on the UPP website at <a href="http://vcaf.berkeley.edu/upp">http://vcaf.berkeley.edu/upp</a>
4	P2Pv2	7/1/2016		On Hold	On hold
5	AP Director / Trancepta implementation	4/1/2016		Complete	More and more suppliers are submitting invoices electronically via Trancepta