

## SUPPLY CHAIN MANAGEMENT

#	Initiative Name	End Date	Status	Current Status	Q1 Status Update (Jul - Sep)
SCM G1	Stockrooms	7/2016		In Progress	Supply Chain Management is investigating opportunities to improve the value of UC Berkeley Stockroom operating model to improve value. Currently, we are reviewing our findings with campus stakeholders to understand the impact to campus operations and faculty.
SCM G2	Shipping Tool Deployment	1/1/2016		In Progress	Supply Chain Management is investing in an online shipping platform to provide the campus with an easy to use portal for managing shipments. We have selected a partner to build out this platform and are currently configuring the system.
SCM G3	University Partnership Program (UPP)	7/1/2016		In Progress	UPP Program communications are on the UPP website at <a href="http://vcaf.berkeley.edu/upp">http://vcaf.berkeley.edu/upp</a>
SCM G4	P2Pv2	7/1/2016		Not Started	na
SCM G5	AP Director / Trancepta implementation	4/1/2016		Complete	Supply Chain Management has completed the implementaiton of key infrastruture improvements in BearBuy and the Procure-to-Pay Process. AP director allows for more configuration and oversight of Payables and Trancepta is a business partner assisting with the electronic collection of invoices from our suppliers.